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Wood Environment & Infrastructure Solutions, Inc.

October 9, 2020 180 Grand Avenue, Suite 1100
Qakland, California 94612-3066
Project 8620200310 USA

T: (510) 663-4100
F: (510) 663-4141

www.woodplc.com

Ms. Bianca Handley

U.S. Environmental Protection Agency
75 Hawthorne Street

San Francisco, California 94105

Subject: September 2020 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the September 2020 monthly progress report for
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact me at (510) 663-4100 if you have questions regarding this submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Principal
MT/MR

https://woodpic.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress
reports/2020/2020.10.10/r35216_nhou_20200ct10_ra_hon_monthly prog report_final.docx

Attachment: September 2020 Monthly Progress Report

cc: Mike Heitmann (Honeywell)
Vahe Dabbaghian (LADWP)
Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)
Laura Radke (DTSC)
Chi Diep (SWRCB DDW)
John Wingate (OTIE)
Kevin Murdock (Jacobs)

‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries
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Ms. Bianca Handley

Monthly Progress Report - NHOU Second Interim Remedy
October 9, 2020
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September 2020 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

e Wood provided an agenda for the Phase 1B Pre-Construction Conference (September 10)
and hosted the Conference on September 24 (virtually); participants included U.S. EPA, Los
Angeles Department of Water and Power (LADWP), Regional Water Board, Department of
Toxic Substances Control (DTSC), and State Division of Drinking Water (DDW);

e Wood continued plan check activities at the LADBS and LABOE to support Phase 1B
groundwater treatment system construction;

e Wood continued with modifications to the Phase 1B groundwater treatment system design
for the “For Construction” drawing set based on comments received from the Los Angeles
Department of Building and Safety (LADBS) and the Los Angeles Bureau of Engineering
(LABOE);

e Wood provided the current set of issued-for-construction drawings for the Phase 1B
Groundwater Treatment System to U.S. EPA and LADWP on September 11;

e Wood continued with procurement activities for major equipment for the Phase 1B
groundwater treatment system;

e Honeywell/Wood submitted the Preliminary (30%) Design for the Phase 2B conveyance for
LADWP review on September 30 and prepared for additional data gathering efforts
including geotechnical borings and utility potholing along the Phase 2B conveyance route;
and,

e Honeywell/Wood continued to support LADWP's efforts to obtain an amended drinking
water permit from the DDW via the 97-005 policy memo.

ISSUES AND CORRECTIVE ACTIONS

e None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS
e Honeywell/Wood actions:

- Wood will submit minutes from the September 24, 2020 Pre-Construction Conference
to EPA and other participants;

- Wood will continue with the Phase 1B groundwater treatment system procurement,
plan check and permitting processes;

- Wood will mobilize temporary facilities and construction equipment to Lankershim Yard
and begin demolition and grading activities once permits have been issued by LADBS;

- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment
System to LADWP for review;
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Ms. Bianca Handley

Monthly Progress Report - NHOU Second Interim Remedy
October 9, 2020
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September 2020 NHOU Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)

- Honeywell/Wood will incorporate LADWP comments on the Preliminary (30%) Design
for the Phase 2B conveyance into the Intermediate (60%) Design package; and.

- Honeywell/Wood will continue supporting LADWP with the DDW 97-005 process.
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process;

- Coordinate with Wood regarding mobilization and initial construction activities
associated with the Phase 1B Groundwater Treatment System (including review of
contractor submittals and issued-for-construction drawings); and,

- Review and provide comments on the Preliminary (30%) Design for the Phase 2B
conveyance.

e U.S. EPA actions (anticipated):

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System
construction.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS
e Honeywell/Wood actions:
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process;
- Wood will continue with construction of the Phase 1B Groundwater Treatment System;

- Wood will provide contractor submittals for the Phase 1B groundwater treatment
system to LADWP for review; and

- Honeywell/Wood will submit the Intermediate (60%) Design for the Phase 2B
conveyance for EPA and LADWP review.

e LADWP actions (anticipated):

- Review submittals and issued-for-construction drawings associated with the Phase 1B
Groundwater Treatment System;

- Participate in Phase 1B Groundwater Treatment System construction meetings, as
required; and,

- Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW.
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Monthly Progress Report - NHOU Second Interim Remedy
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September 2020 NHOU Monthly Progress Report (continued)

e U.S. EPA actions (anticipated):

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and
participate in associated construction meetings, as required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN

e Updated Phase 1B Groundwater Treatment System construction schedule is attached.
DESIGN CHANGES OF NOTE

e None.
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PHASE 1B CONSTRUCTION SCHEDULE
North Hollywood Operable Unit
Second Interim Remedy

I iTask Name Duration Start Finish Predecessors 2020 2021
arter : 4th Quarter : 1st Qu:arter { 2nd O?uarter: 3rd O.l:Jarter : 4th Quarter ‘ 1st anrter : 2nd quarterQ 3rd Ql:Jarter { 4th Quarter 1st Quarter : 2nd Quarter
Aug i Sep i Oct i Nov i Dec | Jan : Feb | Mar | Apr i May | Jun | Jul : Aug i Sep | Oct : Nov | Dec i Jan | Feb : Mar | Apr | May | Jun | Jul : Aug | Sep : Oct | Nov | Dec | Jan : Feb | Mar | Apr : May !
1 i Pre Construction Regulatory Submittals & Approvals {(Wood) 410 days Fri3/29/19 Fri 10/23/20 (!
2 Submit 90% Design & RAWP 0 days Fri3/29/19 Fri 3/29/19
3 EPA & LADWP Review 126 edays Fri3/29/19 Fri8/2/192
4 Permitting & Procurement (Priority) 16 days Fri10/2/20  Fri 10/23/20 eomaseoy
5 Collect LADWP Temp Construction Power Permit 1 day Fri 10/2/20 Fri 10/2/20
6 Collect LADBS Grading Permit 1 day Fri 10/2/20 Fri10/2/200  hL o e
7 Collect LADBS Building Permit 1 day Fri 10/2/20 Fri 10/2/200 L ey
8 Collect LADBS Plumbing Permit 1day Fril0/23/20 Fri10/23/20
9 Collect LADBS Electrical Permit tday Fril0/23/20 Fril0/23/200 iDL e
10 Collect LADBS HVAC Permit 1day FrilQ/23/20 Fri10/23/20
11 Submit Final RAWP & Storm Drain Conveyance Design 44 days Fri8/2/19 Wed 10/2/193
12 Receive EPA Comments on Final RAWP 37days Thu10/3/19 Fril1/22/1911
13 Submit Revised Final RAWP 28 edays  Fri11/22/19 Fri12/20/1912
14 Submit Additional Construction Plans per RAWP (Final) 0 days Fri5/15/20 Fri 5/15/20:13FS+50 days %——5/15———1
15 Receive EPA Approval on Additional Plans Odays Wed7/1/20 Wed 7/1/20:14F5+20 days 711
16 : Regulatory Meetings 257 days Fri9/18/20  Fri9/17/21 (!
17 Pre-Construction Conference 1 day Fri9/18/20 Fri 9/18/20
18 Inspection of Construction 1 day Frig/17/21 Frig/17/2189 by
19 :Phase 1B Treatment System Construction 461 days  Fri8/28/20 Sat6/11/22 ?
20 Pre Mobilization 31 days Fri 8/28/20 Mon 10/12/20
21 Honeywell Executes RLT Agreement 1 day Fri 8/28/20 Fri 8/28/20
22 Wood Performs Priority Buyouts 10 days Mon 8/31/20 Mon 9/14/2021
23 AlS Work Plans & Submittal Reviews 20 days  Tue 9/15/20 Mon 10/12/2022
24 Mobilization 12 days Fri10/16/20 Mon 11/2/20
25 Mobilization, Site Prep, Temp Facilities and Controls 3days Fri10/16/20 Tue 10/20/2015,17,23,6F5+9 days,7
26 Utility Investigation/Locate/Protection/Identification & Soft Di 9 days Wed 10/21/20 Mon 11/2/20:25
27 Surveys, Potholing & Selective Demolition 12 days Wed 10/21/20 Thu 11/5/20
28 Exterior Selective Demolition 5 days Wed 10/21/20 Tue 10/27/2025
29 Surface and Subsurface Selective Demolition 4 days Wed 10/28/20 Mon 11/2/2028
30 Warehouse Interior Selective Demolition 3days Tue 11/3/20 Thu11/5/2029
31 Water Treatment UG MEP 110 days Wed 10/28/20 Mon 4/5/21
32 North Side UG Plumbing and Mechanical 50 days Wed 10/28/20 Mon 1/11/21:2955,8
33 North Side UG Electrical, Instrumentation and Controls 10 days Tue 1/12/21 Mon 1/25/21:32,9
34 South Side UG Plumbing and Mechanical S50 days Tue 1/12/21 Mon 3/22/21:33S8
35 South Side UG Electrical, Instrumentation and Controls 10days Tue 3/23/21 Mon4/5/2134
36 Provide Notice to LADWP re East Neighbor Excavation 1 day Tue 3/9/21 Tue 3/9/21.4055-20 days
37 Foundations 80days Tue 1/26/21 Mon5/17/21
38 North Side Concrete Work 40 days  Tue 1/26/21 Mon 3/22/2133
39 North Side Bollards, Guardrails and Fencing 3days Tue 1/26/21 Thu 1/28/21.38SS
40 South Side Concrete Work 30 days Tue 4/6/21 Mon 5/17/2135
41 South Side Bollards and Guardrails 3 days Tue 4/6/21 Thu 4/8/21.40SS
42 Water Treatment Equipment 43 days Tue5/25/21 Thu7/22/21
43 Equipment Deliveries 19 days Tue 5/25/21 Fri 6/18/21
44 Sulfuric Acid Tank Deliveries 2days Tue 5/25/21 Wed 5/26/21 40FS+5 days
45 Inlet Strainers & Bag Filters Deliveries 2days Thu5/27/21 Fri5/28/21i44
46 lon Exchange & LPGAC System Deliveries 3days Mon5/31/21 Wed6/2/2145
47 AOP & Hy Peroxide System Deliveries 3days Wed6/16/21 Fri6/18/2151FF
48 Water Holding Tanks Deliveries & Install by UIG 30days Thub5/27/21 Wed7/7/2144
49 pH Adjustment Equipment 3days Wed6/2/21 Fri 6/4/21 44FS+4 days
Task Summary Jroosoosoooooomomed Exteernaal Milestone & Inactive Summary Manual Summary Rollup s Finish-only Critical Split ...
Project: Proposed Phase 1B Const
Date: Thu 10/1/20 Split ciiiiiiiiiiiiiiiin: Project Summary Inactive Task Manual Task Manual Summary frosssssssssssssssssssssssssssees - Deeadlline Progress
Milestone & External Tasks Inactive Milestone Duration-only Start-only & Critical Manual Progress
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PHASE 1B CONSTRUCTION SCHEDULE
North Hollywood Operable Unit
Second Interim Remedy
I iTask Name Duration Start Finish Predecessors 2020 2021
arter : 4th Quarter : 1st Qu:arter { 2nd O?uarter: 3rd O.l:Jarter : 4th Quarter ‘ 1st anrter : 2nd quarterQ 3rd Ql:Jarter { 4th Quarter 1st Quarter : 2nd Quarter
Aug i Sep i Oct i Nov i Dec | Jan : Feb | Mar | Apr i May | Jun | Jul : Aug i Sep | Oct : Nov | Dec i lan | Feb : Mar | Apr | Ma Jul i Aug | Sep | Oct | Nov | Dec | Jan  Feb | Mar | Apr : May !

50 Filtration Equipment 6days Mon6/7/21 Mon6/14/2149

51 lon Exchange Equipment 4days Tue 6/15/21 Fri 6/18/2150

52 AOP Equipment - Phase 1B 3days Mon6/21/21 Wed6/23/2151

53 AOP Equipment - Phase 3 3days Thu6/24/21 Mon6/28/2152 ;

54 LPGAC Equipment - Phase 1B 3days Tue 6/29/21 Thu 7/1/21:53 Y

55 LPGAC Equipment - Phase 3 5 days Fri7/2/21 Thu 7/8/2154

56 Backwash Equipment 5 days Fri7/9/21  Thu7/15/2155

57 Process Support Equipment 5 days Fri7/16/21 Thu7/22/2156

58 Water Treatment AG MEP 40 days Fri7/23/21 Thu9/16/21

59 Plumbing and Mechanical Work 30 days Fri7/23/21 Thu9/2/2157

60 Electrical Work 10 days Fri7/30/21 Thu 8/12/21.5955+5 days

61 Instrumentation and Controls Work 15 days Frig/13/21 Thu9/2/2160

62 Instrumentation and Controls Work by Wood A&C 35 days Fri7/30/21 Thu9/16/2163FF

63 Pre Commissioning Testing and Disinfection 10 days Frio/3/21 Thu9/i6/2161

64 Collect LADWP Power Release @ Extraction Wells 1 day Fri5/28/21 Fri 5/28/21

65 Groundwater Extraction System 55 days Fri6sf11/21 Thu g/26/21

66 Selective Demolition - NHE-2 1 day Frig/11/21 Fri 6/11/21:64FS+9 days

67 Selective Demolition - NHE-6 3days Mon6/14/21 Wed6/16/2166

68 Selective Demolition - NHE-4, NHE-4, NHE-5 2days Thu6/17/21 Fric/18/2167

69 Extraction System Install by Yellow Jacket Drilling 25days Thu6/17/21 Wed 7/21/2167

70 Sitework - NHE-2 3 days Thu 7/8/21 Mon 7/12/21.6955+15 days

71 Sitework - NHE-3R 9days Tue 7/13/21 Fri 7/23/2170

72 Sitework - NHE-4R 9days Mon 7/26/21 Thu 8/5/21.71

73 Sitework - NHE-5R 5 days Frig/6/21 Thu8/12/2172

74 Sitework - NHE-6R 5 days Frig8/13/21 Thu8/19/21.73

75 Hydrostatic Testing and Disinfection 5 days Fri8/20/21 Thu8/26/2174

76 Provide Notice to LADWP re Corridor Encroachment lday Tue2/16/21 Tue2/16/218055-80 days e

77 Sewers & Conveyance Lines 7idays TueS5/18/21 Tue8/24/21 i

78 Sanitary Sewer Work 11days Tue 5/18/21 Tue 6/1/2140

79 Storm Sewer Work 4days Wed6/2/21 Mon6/7/21.78

80 24" Startup/Bypass Conveyance Line 56 days Tue 6/8/21 Tue 8/24/2179

81 Warehouse MEP & Finishes 66 days Tue 6/8/21 Tue 8/7/21

82 Building Modifications 50 days Tue 6/8/21 Mon 8/16/2180sS

83 MEPFP Upgrades 15 days Wed 8/11/21  Tue 8/31/2182FS-4 days

84 Video Security System Install by RD Systems 15 days Wed 8/18/21 Tue 9/7/21:8355+5 days
""" 85 | Site Features & Topping 7 days Fri7/23/21 Mon 8/2/21

86 Fabric Shade Structure 2 days Fri7/23/21 Mon 7/26/21:595S

87 Asphalt Replacement S5days Tue7/27/21 Mon 8/2/2186

88 Entrance Gate Inductive Loop Replacement 1day Mon8/2/21 Mon 8/2/2187FF

89 Substantial Completion Odays Thu9/16/21 Thu9/16/21:63

20 Post Construction Commissioning 64 days Fri9/17/21 Thu12/16/21

91 Commissioning by Wood 3 emons Frig/17/21 Thu12/16/21i18

92 Final Completion (Complete Punch, Closeout & Demob) 0 days Wed 10/20/21 Wed 10/20/21:9155+23 days

93 Post Construction Regulatory Submittals & Approvals (Wood) 202 days Thu9/2/21  Sat6/11/22

94 Submit Site Wide Monitoring Plan 0 days Thu 9/2/21 Thu 9/2/21:95F5-120 days

95 Submit Construction Complete Report Odays Wed2/16/22 Wed 2/16/22!18,91F5+62 edays $ 216 \

96 Certificate of Substantial Completion from EPA 0 edays Fri5/27/22 Fri 5/27/22:95FS+100 edays %

97 Submit Final O&M Manual Oedays Sat6/11/22  Sat6/11/2296FS+15 edays,91

Task Summary Jroosoosoooooomomed Exteernaal Milestone & Inactive Summary Manual Summary Rollup s Finish-only Critical Split ...
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